

Appendix B: ALP Activity Milestones Chart

BUILD AND STRENGTHEN THE RESEARCH CAPACITY OF ACADEMIC LIBRARIES											
Activity 1	Onboarding Meeting										
Activity 2	Participants sign up for <i>All of Us</i> Researcher Workbench, complete training, and sign data user code of conduct										
Activity 3		Collaborate to complete Capacity and Infrastructure Survey	Capacity and Infrastructure Survey Due								
Activity 4			Develop a Capacity Building Plan with Budget			Capacity Building Plan with Budget Due	Deploy Capacity Building Plan				
Activity 5		Develop and publish resource on your library website to raise awareness of the <i>All of Us</i> Researcher Workbench				Promote a resource on your library website to raise awareness of the <i>All of Us</i> Researcher Workbench					
Activity 6	Engage and Network with Other Cohort Participants										
Activity 7		Cohort Meeting	Cohort Meeting	Cohort Meeting	Cohort Meeting		Cohort Meeting		Cohort Meeting		Cohort Meeting
Activity 8	Training	Training	Training	Training	Training	Training		Training	Training		
Activity 9	Engage campus leadership, solicit feedback and buy-in										
Activity 10	Ongoing Evaluation				Mid-Contract / Agreement Report Due		Ongoing Evaluation				Final Report Due
	Ongoing Technical Assistance from Academic Libraries Program Staff										